Nebraska Department of Roads Date: 07.13.2016 Nebraska Department of Roads Date: 07.13.2016
Estimate Summary to Contractor Page: 1of 13 Estimate Summary to Contractor Page: 1of 13
Contract ID: 7871 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7871 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
HENDLEY EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings  $7,534,207.35 $7,529,940.27 $4,267.08
$7,051,008.39 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $7,534,207.35  $7,529,940.27 $4,267.08
ontractor: Date Lot 07.31.2014 $6.946.796.11 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. O Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- g:-;z-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOX 1087 : 107% Net Earnings ~ $7,534,207.35 $7,529,940.27 $4,267.08
Date Notice for Work to ]
Begin: 09.29.2014 % Time Comp
HASTINGS NE 68902-1087 gin: - 9929 1029  Liquidated Damages -$7,815.00  -$10,420.00 $2,605.00
Date Work Actually Began: 09.29.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.26.2016 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-18,684.57 $-18,684.57 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FURNAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
70871 000 STP-89-3(108) 089 30.95 38.20 GRAD CULV SEED BR BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$26,499.57 -$29,104.57 $2,605.00
Payment  $7,507,707.78 $7,500,835.70 $6,872.08
Project Manager District Engineer
Dietz, Mark 07.06.2016 Wilson, Drew 07.08.2016
Construction Engineer Controller
Halstead, Kerri 07.11.2016 Burling, Laurie 07.12.2016
Controller
Burling, Laurie 07.12.2016
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Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.75 377.000 2,544.75
0001 0001 0030.10 23,183.00 1.000 23,183.00 REMOVE ASPHALT SURFACE SY 377.000 2,544.75
MOBILIZATION LS 1.000 23,183.00 152.112 1,026.76
1.000 23,183.00 0.000 0.00
0.000 0.00 0010 0010 1701.24 30.00 154.000 4,620.00
0002 0002 1000.00 150.00 2.000 300.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 154.000 4,620.00
LARGE TREE REMOVAL EACH 2.000 30000 OR® 210.000 6,300.00
2.000 300.00 0.000 0.00
0.000 0.00 0011 0011 1702.24 63.00 20.000 1,260.00
0003 0003 1009.00 5.000.00 1.000 5,000.00 24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 20.000 1,260.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 20.000 1,260.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0012 0012 4002.00 3.00 1,005.000 3,015.00
0004 0004 1010.00 8.55 21,407.000 183,029.85 CAST IRON COVER AND FRAME LB 1,005.000 3,015.00
EXCAVATION cY 21,407.000 183,029.85 1,005.000 3,015.00
19,922.760 170,339.60 0.000 0.00
0.000 0.00 0013 0013 4050.01 8.00 162.000 1,296.00
0005 0005 1010.10 11.61 40,250.000 467,302.50 EXCAVATION FOR PIPE, PIPE-ARCH CY 162.000 1,296.00
EXCAVATION, BORROW cy 40,250.000 46730250 CULVERTS, AND HEADWALLS 162.000 1,296.00
57,782.814 670,858.47 0.000 0.00
0.000 0.00 0014 0014 4105.59 1,211.00 10.200 12,352.20
0006 0006 1011.00 30.00 925.000 27,750.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 10.200 12,352.20
WATER MGAL 925.000 27,750.00 JUNCTION BOX 10.200 12,352.20
1,965.908 58,977.24 0.000 0.00
0.000 0.00 0015 0015 4155.50 1.00 985.000 985.00
0007 0007 1012.00 100.00 57.000 5700.00 REINFORCING STEEL FOR INLET AND LB 985.000 985.00
RIGHT-OF-WAY MARKERS EACH 57.000 5700.00 JUNCTIONBOX 985.000 985.00
130.000 13,000.00 0.000 0.00
0.000 0.00 0016 0016 4360.24 281.00 6.000 1,686.00
0008 0008 1101.00 15.00 1,840.000 27,600.00 24" METAL FLARED-END SECTION EACH 6.000 1,686.00
REMOVE PAVEMENT sy 1,840.000 27,600.00 6.000 1,686.00
1,840.000 27,600.00 0.000 0.00
0.000 0.00 0017 0017 4460.48 3,714.00 1.000 3,714.00
48" CONCRETE FLARED-END SECTION EACH 1.000 3,714.00
1.000 3,714.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7017.00 3.50 3,015.000 10,552.50 0027 0027 P120.48 298.00 27.000 8,046.00
REMOVE GUARDRAIL LF 3,015.000 10,552.50 48" CULVERT PIPE, TYPE 2 LF 27.000 8,046.00
3,015.000 10,552.50 27.000 8,046.00
0.000 0.00 0.000 0.00
0019 0019 L006.00 300.50 31.000 9,315.50 0028 0028 P402.24 53.00 547.000 28,991.00
COVER CROP SEEDING ACRE 31.000 9,315.50 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 547.000 28,991.00
14.200 4,267.10 547.000 28,991.00
14.200 4,267.10 0.000 0.00
0020 0020 L019.13 1.40 14,335.000 20,069.00 4001 4001 1010.46 23.22 0.000 0.00
EROSION CONTROL, CLASS 1D SY 0.000 0.00 REMOVAL OF UNSUITABLY WET SOIL CcY 3,178.478 73,804.26
0.000 0.00 Removal of Unsuitably Wet Soil Behind Existing 3,178.478 73,804.26
-24,354.880 -34,096.83  Aputments 0.000 0.00
0021 0021 L019.14 1.95 6,688.000 13,041.60 4007 4007 L032.80 4,517.33 0.000 0.00
EROSION CONTROL, CLASS 1E Sy 6,688.000 13,041.60 HYDROMULCH TON 7.548 34,096.81
6,643.667 12,955.15 . . 7.548 34,096.81
Substitute Hydromulch for Erosion Control 1D
0.000 0.00 7.548 34,096.81
0022 0022 L019.20 3.80 2,093.000 7,953.40 GROUP 1 GRADING Contracted 907,052.40
EROSION CONTROL, CLASS 2A SY 2,093.000 7,953.40 Current 094,884.47
1,635.666 6,215.53 In place 1,222,960.10
0.000 0.00 This Estimate 4,267.08
0023 0023 L019.21 4.10 3,259.000 13,361.90 GROUP 4 CULVERTS
EROSION CONTROL, CLASS 2B SY 3,259.000 13,361.90 0029 0029 0030.40 13,490.00 1.000 13,490.00
3,281.555 13,454.38  MOBILIZATION LS 1.000 13,490.00
0.000 0.00 1.000 13,490.00
0024 0024 L022.11 2.45 5,296.000 12,975.20 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 5,296.000 12,975.20 0030 0030 4044.00 1,750.00 1.000 1,750.00
5,658.000 13,862.10 PREPARATION OF STRUCTURE EACH 1.000 1,750.00
0.000 0.00 AT STATION 500409 1.000 1,750.00
0025 0025 L022.81 3.50 1,736.000 6,076.00 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 1,736.000 6,076.00 0031 0031 4044.01 1,750.00 1.000 1,750.00
2,796.000 9,786.00 PREPARATION OF STRUCTURE EACH 1.000 1,750.00
0.000 0.00 AT STATION 678+64 1.000 1,750.00
0026 0026 L022.83 4.00 1,333.000 5,332.00 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 1,333.000 5,332.00
1,509.000 6,036.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4044.02 3,830.00 1.000 3,830.00 0041 0041 4360.48 1,538.00 1.000 1,538.00
PREPARATION OF STRUCTURE EACH 1.000 3,830.00 48" METAL FLARED-END SECTION EACH 1.000 1,538.00
AT STATION 796432 1.000 3,830.00 1.000 1,538.00
0.000 0.00 0.000 0.00
0033 0033 4044.03 2,770.00 1.000 2,770.00 0042 0042 4390.30 472.00 1.000 472.00
PREPARATION OF STRUCTURE EACH 1.000 2,770.00 30" ROUND EQUIVALENT METAL PIPE EACH 1.000 472.00
FLARED-END SECTION
AT STATION 872490 1.000 2,770.00 1.000 472.00
0.000 0.00 0.000 0.00
0034 0034 4050.01 8.00 65.000 520.00 0043 0043 8010.03 80.00 47.000 3,760.00
EXCAVATION FOR PIPE, PIPE-ARCH CYy 65.000 520.00 CRUSHED ROCK FOR BASE COURSE CY 47.000 3,760.00
CULVERTS, AND HEADWALLS 65.000 520.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4051.01 12.00 195.000 2,340.00 0044 0044 P300.24 63.00 18.000 1,134.00
EXCAVATION FOR BOX CULVERTS CY 195.000 2,340.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 18.000 1,134.00
195.000 2,340.00 18.000 1,134.00
0.000 0.00 0.000 0.00
0036 0036 4101.06 1,056.00 152.400 160,934.40 0045 0045 P300.48 128.00 47.000 6,016.00
CLASS 47B-3000 CONCRETE FOR BOX CY 152.400 160,934.40 48" CULVERT PIPE, TYPE 3,4 0OR 5 LF 47.000 6,016.00
CULVERT 153.200 161,779.20 47.000 6,016.00
0.000 0.00 0.000 0.00
0037 0037 4107.07 656.00 0.630 41328 0046 0046 P375.30 99.00 6.000 594.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.630 413.28 30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 6.000 594.00
COLLARS 0.630 41328 34ORS5 6.000 594.00
0.000 0.00 0.000 0.00
0038 0038 4151.00 1.00 16,818.000 16,818.00 0047 0047 P402.24 63.00 6.000 378.00
REINFORCING STEEL FOR BOX CULVERT LB 16,818.000 16,818.00 24" CULVERT PIPE, TYPE 3,450R 6 LF 6.000 378.00
16,818.000 16,818.00 6.000 378.00
0.000 0.00 0.000 0.00
0039 0039 4157.00 1.00 49.000 49.00 GROUP 4 CULVERTS Contracted 219,118.68
REINFORCING STEEL FOR COLLARS LB 49.000 49.00 Current 219.118.68
49.000 49.00 In place 216,203.48
0.000 0.00 This Estimate 0.00
0040 0040 4360.24 281.00 2.000 562.00
24" METAL FLARED-END SECTION EACH 2.000 562.00
2.000 562.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4A CULVERT AT STATION 587+13 0055 0055 4051.01 10.00 324.000 3,240.00
0048 0048 0030.40 13,490.00 1.000 13,490.00 EXCAVATION FOR BOX CULVERTS CY 324.000 3,240.00
MOBILIZATION LS 1.000 13,490.00 324.000 3,240.00
1.000 13,490.00 0.000 0.00
0.000 0.00 0056 0056 4054.65 15,476.00 1.000 15,476.00
0049 0049 4051.01 10.00 215.000 2,150.00 TEMPORARY SHORING LS 1.000 15,476.00
EXCAVATION FOR BOX CULVERTS cYy 215.000 2150.00 AT STATION 644+43 1.000 15,476.00
215.000 2,150.00 0.000 0.00
0.000 0.00 0057 0057 4101.06 511.00 470.120 240,231.32
0050 0050 4054.65 15,476.00 1.000 15,476.00 CLASS 47B-3000 CONCRETE FOR BOX CY 470.120 240,231.32
TEMPORARY SHORING LS 1.000 15476.00 CYLVERT 470.120 240,231.32
AT STATION 587+13 1.000 15,476.00 0.000 0.00
0.000 0.00 0058 0058 4151.00 1.00  46,105.000 46,105.00
0051 0051 4101.06 534.00 347.090 185,346.06 REINFORCING STEEL FOR BOX CULVERT LB 46,105.000 46,105.00
CLASS 47B-3000 CONCRETE FOR BOX cY 347.090 185,346.06 46,105.000 46,105.00
CULVERT 347.090 185,346.06 0.000 0.00
0.000 0.00 0059 0059 8010.03 80.00 94.000 7,520.00
0052 0052 4151.00 1.00 33,310.000 33,310.00 CRUSHED ROCK FOR BASE COURSE CY 94.000 7,520.00
REINFORCING STEEL FOR BOX CULVERT LB 33,310.000 33,310.00 55.910 4,472.80
33,310.000 33,310.00 0.000 0.00
0.000 000 GROUP 4B CULVERT AT STATION 644+43 Contracted 326,062.32
0053 0053 8010.03 80.00 70.000 5,600.00 Current 326,062.32
CRUSHED ROCK FOR BASE COURSE cY 70.000 5,600.00 In place 323,015.12
37.030 2,962.40 This Estimate 0.00
0.000 0.00 GROUP 4C CULVERT AT STATION 721+90
GROUP 4A CULVERT AT STATION 587+13 Contracted 255,372.06 0060 0060 0030.40 13,490.00 1.000 13,490.00
Current 255,372.06 MOBILIZATION LS 1.000 13,490.00
In place 252,734.46 1.000 13,490.00
This Estimate 0.00 0.000 0.00
GROUP 4B CULVERT AT STATION 644+43 0061 0061 4051.01 10.00 185.000 1,850.00
0054 0054 0030.40 13,490.00 1.000 13,490.00 EXCAVATION FOR BOX CULVERTS CY 185.000 1,850.00
MOBILIZATION LS 1.000 13,490.00 185.000 1,850.00
1.000 13,490.00 0.000 0.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 4054.65 13,039.00 1.000 13,039.00 0069 0069 4101.06 544.00 342.200 186,156.80
TEMPORARY SHORING LS 1.000 13,039.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 342.200 186,156.80
CULVERT
AT STATION 721490 1.000 13,039.00 342.200 186,156.80
0.000 0.00 0.000 0.00
0063 0063 4101.06 570.00 273.120 155,678.40 0070 0070 4151.00 1.00 33,855.000 33,855.00
CLASS 47B-3000 CONCRETE FOR BOX CY 273.120 155,678.40 REINFORCING STEEL FOR BOX CULVERT LB 33,855.000 33,855.00
CULVERT 273.120 155,678.40 33,855.000 33,855.00
0.000 0.00 0.000 0.00
0064 0064 4151.00 1.00 29,792.000 29,792.00 0071 0071 8010.03 80.00 75.000 6,000.00
REINFORCING STEEL FOR BOX CULVERT LB 29,792.000 29,792.00 CRUSHED ROCK FOR BASE COURSE CcY 75.000 6,000.00
29,792.000 29,792.00 22.689 1,815.12
0.000 0.00 0.000 0.00
0065 0065 8010.03 80.00 65.000 5,200.00 4000 4000 0096.00 -16,835.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 65.000 5,200.00 DEDUCTION LS 1.000 -16,835.00
33.815 2,705.20 Deduction for Non-Compliant Concrete Box Culvert 1.000 -16,835.00
0.000 0.00  Floor 0.000 0.00
GROUP 4C CULVERT AT STATION 721+90 Contracted 219,049.40 GROUP 4D CULVERT AT STATION 751+89 Contracted 256,737.80
Current 219,049.40 Current 239,902.80
In place 216,554.60 In place 235,717.92
This Estimate 0.00 This Estimate 0.00
GROUP 4D CULVERT AT STATION 751+89 GROUP 4E CULVERT AT STATION 867+34
0066 0066 0030.40 13,490.00 1.000 13,490.00 0072 0072 0030.40 13,490.00 1.000 13,490.00
MOBILIZATION LS 1.000 13,490.00 MOBILIZATION LS 1.000 13,490.00
1.000 13,490.00 1.000 13,490.00
0.000 0.00 0.000 0.00
0067 0067 4051.01 10.00 176.000 1,760.00 0073 0073 4051.01 10.00 489.000 4,890.00
EXCAVATION FOR BOX CULVERTS CcY 176.000 1,760.00 EXCAVATION FOR BOX CULVERTS CcY 489.000 4,890.00
176.000 1,760.00 489.000 4,890.00
0.000 0.00 0.000 0.00
0068 0068 4054.65 15,476.00 1.000 15,476.00 0074 0074 4054.65 15,476.00 1.000 15,476.00
TEMPORARY SHORING LS 1.000 15,476.00 TEMPORARY SHORING LS 1.000 15,476.00
AT STATION 751+89 1.000 15476.00 AT STATION 867+34 1.000 15,476.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7871

Date: 07.13.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

7 of 13

Contract ID: 7871

Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Date: 07.13.2016

Page:

7 of 13

Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0075 4101.06 501.00 455.030 227,970.03 0082 0082 L032.75 250.00 70.000 17,500.00
CLASS 47B-3000 CONCRETE FOR BOX CcY 455.030 227,970.03 MULCH TON 70.000 17,500.00
CULVERT 455.030 227,970.03 78.500 19,625.00
0.000 0.00 0.000 0.00
0076 0076 4151.00 1.00 43,723.000 43,723.00 GROUP 5 SEEDING Contracted 42,048.00
REINFORCING STEEL FOR BOX CULVERT LB 43,723.000 43,723.00 Current 42.048.00
43,723.000 43,723.00 In place 49,824.25
0.000 0.00 This Estimate 0.00
0077 0077 8010.03 80.00 79.000 6,320.00 GROUP 6 BRIDGE
CRUSHED ROCK FOR BASE COURSE CY 79.000 6,320.00 0083 0083 0030.60 22,211.00 1.000 22,211.00
0.000 0.00 MOBILIZATION LS 1.000 22,211.00
0.000 0.00 1.000 22,211.00
0078 0078 P402.24 63.00 12.000 756.00 0.000 0.00
24" CULVERT PIPE, TYPE 3,4,5OR 6 LF 12.000 756.00 0084 0084 6040.00 16,193.00 1.000 16,193.00
12.000 756.00 REMOVE STRUCTURE EACH 1.000 16,193.00
0.000 0.00 . .
AT STA. 587413 1.000 16,193.00
GROUP 4E CULVERT AT STATION 867+34 Contracted 312,625.03 0.000 0.00
Current 312,625.03 0085 0085 6040.01 16,193.00 1.000 16,193.00
In place 306,305.03 REMOVE STRUCTURE EACH 1.000 16,193.00
This Estimate 0.00 AT STA. 644+43 1.000 16,193.00
GROUP 5 SEEDING 0.000 0.00
0079 0079 0030.50 1,850.00 1.000 1,850.00 0086 0086 6040.02 16,193.00 1.000 16,193.00
MOBILIZATION LS 1.000 1,850.00 REMOVE STRUCTURE EACH 1.000 16,193.00
1.000 1,850.00 AT STA. 721490 1.000 16,193.00
0.000 0.00 0.000 0.00
0080 0080 L001.01 789.50 14.000 11,053.00 0087 0087 6040.03 18,917.00 1.000 18,917.00
SEEDING, TYPE A ACRE 14.000 11,053.00 REMOVE STRUCTURE EACH 1.000 18,917.00
14.000 11,053.00 AT STA. 751489 1.000 18,917.00
0.000 0.00 0.000 0.00
0081 0081 L001.02 685.00 17.000 11,645.00
SEEDING, TYPE B ACRE 17.000 11,645.00
25.250 17,296.25
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0088 0088 6040.04 18,917.00 1.000 18,917.00 0095 0095 2021.00 50.00 6.000 300.00
REMOVE STRUCTURE EACH 1.000 18,917.00 MAILBOX POST EACH 6.000 300.00
AT STA. 867+34 1.000 18,917.00 5.000 250.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE Contracted 108,624.00 0096 0096 4004.50 5.00 3,296.000 16,480.00
Current 108,624.00 CAST IRON GRATE AND FRAME LB 3,296.000 16,480.00
In place 108,624.00 1,648.000 8,240.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0097 0097 4024.55 224.00 33.000 7,392.00
0089 0089 0002.55 9.50 1,530.000 14,535.00 FLUME SPILLWAY LF 33.000 7,392.00
OVERLAY BROKEN LINES STA 1,530.000 14,535.00 58.000 12,992.00
1,932.950 18,363.05 0.000 0.00
0.000 0.00 0098 0098 4024.70 3,533.00 9.000 31,797.00
0090 0090 0002.60 10.50 3,060.000 32,130.00 CONCRETE FLUME, TYPE | EACH 9.000 31,797.00
OVERLAY SOLID LINES STA 3,060.000 32,130.00 9.000 31,797.00
3,947.330 41,446.97 0.000 0.00
0.000 0.00 0099 0099 4105.59 1,213.00 10.400 12,615.20
0091 0091 0030.90 217,500.00 1.000 217,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 10.400 12,615.20
MOBILIZATION LS 1.000 217,500.00 JUNCTION BOX 10.400 12,615.20
1.000 217,500.00 0.000 0.00
0.000 0.00 0100 0100 4107.50 602.00 6.600 3,973.20
0092 0092 1020.03 18.00 96.000 1,728.00 CLASS 47B-3000 CONCRETE FOR SPLASH cYy 6.600 3,973.20
DELINEATOR, TYPE Il EACH 96.000 1,728.00 BASIN 6.600 3,973.20
104.000 1,872.00 0.000 0.00
0.000 0.00 0101 0101 4154.50 1.00 600.000 600.00
0093 0093 1020.20 35.00 20.000 700.00 REINFORCING STEEL FOR SPLASH BASIN LB 600.000 600.00
INSTALL CHEVRONS EACH 20.000 700.00 600.000 600.00
24.000 840.00 0.000 0.00
0.000 0.00 0102 0102 4155.50 1.00 840.000 840.00
0094 0094 2001.00 55.00 160.000 8,800.00 REINFORCING STEEL FOR INLET AND LB 840.000 840.00
GRAVEL SURFACE COURSE cy 160.000 8,800.00 JUNCTION BOX 840.000 840.00
34.986 1,924.23 0.000 0.00
0.000 0.00 0103 0103 7321.00 22.00 96.000 2,112.00
TYPE A SIGN SF 96.000 2,112.00
104.000 2,288.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7871

Date: 07.13.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

9 of 13

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7871

Date: 07.13.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

9of 13

Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
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Prpsl  Proj ] Prpsl  Proj ]
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Item Description Units Qty Amount Item Description Units Qty Amount
0104 0104 7340.00 5.00 300.000 1,500.00 0113 0112 8110.50 879.00 372.270 327,225.33
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 300.000 1,500.00 HYDRATED LIME SLURRY STABILIZATION STA 372.270 327,225.33
0.000 0.00 382.670 336,366.94
0.000 0.00 0.000 0.00
0105 0105 7500.68 1,450.00 1.000 1,450.00 0114 0134 9002.10 41.31 3,000.000 123,930.00
STOP AHEAD SYMBOL, PREFORMED EACH 1.000 1,450.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 123,930.00
PAVEMENT MARKING 1.000 1,450.00 MAINTENANCE PATCHING, TYPE SPR 1,631.990 67.417.51
0.000 0.00 0.000 0.00
0106 0106 7515.35 1.24 74,000.000 91,760.00 0115 0113 9005.75 41.31 19,400.000 801,414.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 74,000.000 91,760.00 ASPHALTIC CONCRETE, TYPE SPR TON 19,400.000 801,414.00
PAVEMENT MARKING, GROOVED 75,554.000 93,686.96 27,133.300  1,120,876.62
0.000 0.00 0.000 0.00
0107 0107 7515.45 18.50 72.000 1,332.00 0116 0114 9009.00 5.00 5,070.000 25,350.00
24" WHITE WET REFLECTIVE LF 72.000 1,332.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 5,070.000 25,350.00
THERMOPLASTIC PAVEMENT MARKING, 0.000 000 DRIVEWAYS AND INTERSECTIONS 5635.494 28.177.48
GROOVED
0.000 0.00 0.000 0.00
0108 0108 7516.36 1.24 24,000.000 29,760.00 0117 0115 9009.75 63.03 6,245.000 393,622.35
5" YELLOW WET REFLECTIVE LF 24,000.000 29,760.00 TEMPORARY SURFACING 53'% 6,245.000 393,622.35
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 24,019.000 29,783.56 g 6,308.160 397,603.33
0.000 0.00 0.000 0.00
0109 0109 7530.44 1,250.00 2.000 2,500.00 0118 0116 9009.87 60.58 2,717.000 164,595.86
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,500.00 SURFACING 8" 53% 2,717.000 164,595.86
PAVEMENT MARKING 0.000 0.00 2,717.000 164,595.86
0.000 0.00 0.000 0.00
0110 0110 8022.00 191.20 335.043 64,060.22 0119 0117 9010.50 90.82 250.000 22,705.00
HYDRATED LIME TON 335.043 64,060.22  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 22,705.00
390.668 74,695.73 SPR 6.000 544.92
0.000 0.00 0.000 0.00
0111 0133 8022.15 1.71 3,000.000 5,130.00 0120 0135 9020.95 766.00 102.000 78,132.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 5,130.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 78,132.00
STATE MAINTENANCE PATCHING 1,631.990 279070 STATE MAINTENANCE PATCHING 59.636 45,681.18
0.000 0.00 0.000 0.00
0112 0111 8022.20 1.71 19,650.000 33,601.50 0121 0118 9021.13 766.00 668.100 511,764.60
HYDRATED LIME/WARM MIX ASPHALT EACH 19,650.000 33,601.50 PERFORMANCE GRADED BINDER (64-34) TON 668.100 511,764.60
27,139.300 46,408.20 865.219 662,757.75
0.000 0.00 0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.30.2016 Est Number: 0031 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0122 0119 9030.00 5.50 5,552.000 30,536.00 0131 0128 9179.23 160.37 372.270 59,700.94
CONSTRUCTING ASPHALTIC CONCRETE CURB  LF 5,552.000 30,536.00 COLD MILLING, CLASS 3 STA 372.270 59,700.94
5,693.000 31,311.50 373.210 59,851.69
0.000 0.00 0.000 0.00
0123 0120 9034.00 7.50 789.000 5917.50 0132 0129 9179.35 9.53 1,379.000 13,141.87
PREPARATION OF INTERSECTIONS AND % 789.000 5917.50 COLD MILLING, CLASS 5 SY 1,379.000 13,141.87
DRIVEWAYS 191.903 1,439.27 494.503 4,712.61
0.000 0.00 0.000 0.00
0124 0121 9052.15 2.25  91,210.000 20522250 0133 0136 9300.37 1.00 5,100.000 5,100.00
EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 91,210.000 205,222.50 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
SLURRY STABILIZATION 70,173,630 178140.67 MAINTENANCE PATCHING 2.904.940 2.904.94
0.000 0.00 0.000 0.00
0125 0122 9053.00 2,50  22,070.000 55,175.00 0134 0130 9300.38 1.00  33,405.000 33,405.00
TACK COAT GAL 22,070.000 55,175.00 RAP INCENTIVE PAYMENT EACH 33,405.000 33,405.00
21,050.000 52,625.00 146,714.760 146,714.76
0.000 0.00 0.000 0.00
0126 0123 9053.20 4.00 9,930.000 39,720.00 0135 0131 9300.52 3,600.00 1.000 3,600.00
FOG SEAL GAL 9,930.000 39,720.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,600.00
11,000.000 44,000.00 P 1.000 3,600.00
0.000 0.00 0.000 0.00
0127 0124 9111.00 45.00 220.000 9,900.00 0136 0132 P402.15 53.00 305.000 16,165.00
WATER MGAL 220.000 9,900.00 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 305.000 16,165.00
0.000 0.00 297.000 15,741.00
0.000 0.00 0.000 0.00
0128 0125 9170.00 85.00 785.300 66,750.50 4010 4010 9300.56 0.34353 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 785.300 66,750.50 SUPERPAVE QUALITY INCENTIVE TON 0.000 0.00
766.840 65,181.40 _ _ 0.000 0.00

Superpave Quality Incentive

0.000 0.00 0.000 0.00
0129 0126 9173.11 500.00 21.340 10,670.00 4011 4011 9300.77 36.385 0.000 0.00
WIDENING STA 21.340 10,670.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 0.000 0.00
21.340 10,670.00 GRADED BINDER 0.000 0.00
0.000 0.00  smoathness Incentive - PG Binder 0.000 0.00
0130 0127 9173.20 5.00 7,472.000 37,360.00 4012 4012 9300.60 1.962 0.000 0.00
SUBGRADE PREPARATION sy 7,472.000 37,360.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 0.000 0.00
3,756.398 18,781.99 CONCRETE 0.000 0.00
0.000 0.00 0.000 0.00

Smoothness Incentive - Asphaltic Concrete
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4014 4014 9300.56 0.34353 0.000 0.00 0140 0140 0001.90 0.39 93,840.000 36,597.60
SUPERPAVE QUALITY INCENTIVE TON 27,139.300 9,323.16  SIGN DAY EACH 93,840.000 36,597.60
Superpave Quality Incentive - Project 27,139.300 9,323.16 58,262.000 22,722.18
0.000 0.00 0.000 0.00
4015 4015 9300.77 36.385 0.000 0.00 0141 0141 0002.28 0.40 17,300.000 6,920.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 200.327 7,288.90 TEMPORARY PAVEMENT MARKING REMOVAL LF 17,300.000 6,920.00
GRADED BINDER 200.327 7,288.90 243.000 97.20
Smoothness Incentive - PG Binder 0.000 0.00 0.000 0.00
4016 4016 9300.60 1.962 0.000 0.00 0142 0142 0002.30 0.40 9,000.000 3,600.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 8,176.609 16,042.51 PAVEMENT MARKING REMOVAL LF 9,000.000 3,600.00
CONCRETE 8,176.609 16,042.51 3,972.000 1,588.80
Smoothness Incentive - Asphaltic Concrete 0.000 0.00 0.000 0.00
4017 4017 9300.56 0.34353 0.000 0.00 0143 0143 0002.44 0.40 23,500.000 9,400.00
SUPERPAVE QUALITY INCENTIVE TON 1,631.990 560.64 TEMPORARY PAVEMENT MARKING, TYPE LF 23,500.000 9,400.00
. . . 1,631.990 560.64 PAINT 20,082.000 8,032.80
Superpave Quality Incentive - Maintenance
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,623,699.57 0144 0144 0002.47 0.25  23,500.000 5,875.00
Current 3.656,914.78 TEMPORARY PAVEMENT MARKING SURFACE LF 23,500.000 5,875.00
In place 4,097,268.43 PREPARATION 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0145 0145 0003.10 425.00 130.000 55,250.00
0137 0137 0001.08 0.50 26,668.000 13,334.00 FLAGGING DAY 130.000 55,250.00
BARRICADE, TYPE II BDAY 26,668.000 13,334.00 134.000 56,950.00
17,665.000 8,832.50 0.000 0.00
0.000 0.00 0146 0146 0003.20 550.00 45.000 24,750.00
0138 0138 0001.10 1.75 8,932.000 15,631.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 24,750.00
BARRICADE, TYPE Il BDAY 8,932.000 15,631.00 63.000 34,650.00
11,267.000 19,717.25 0.000 0.00
0.000 0.00 0147 0147 0003.50 25.00 5,200.000 130,000.00
0139 0139 0001.75 4.50 910.000 4,095.00 CONCRETE PROTECTION BARRIER LF 5,200.000 130,000.00
TEMPORARY SIGN DAY EACH 910.000 4,095.00 7,841.250 196,031.25
660.000 2,970.00 0.000 0.00
0.000 0.00 0148 0148 0003.56 7.25 3,100.000 22,475.00
RELOCATE CONCRETE PROTECTION BARRIER LF 3,100.000 22,475.00
331.500 2,403.38
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0149 0149 0003.70 400.00 20.000 8,000.00 0158 0158 9110.03 95.00 200.000 19,000.00
TEMPORARY RUMBLE STRIP EACH 20.000 8,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 19,000.00
18.000 7,200.00 3.000 285.00
0.000 0.00 0.000 0.00
0150 0150 0003.75 10,500.00 5.000 52,500.00 0159 0159 9110.07 125.00 200.000 25,000.00
TEMPORARY TRAFFIC SIGNAL EACH 5.000 52,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 25,000.00
5.000 52,500.00 13.500 1,687.50
0.000 0.00 0.000 0.00
0151 0151 0005.10 125.00 412.000 51,500.00 0160 0160 9110.27 125.00 150.000 18,750.00
TRAFFIC CONTROL MANAGEMENT DAY 412.000 51,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 18,750.00
319.000 39,875.00 EXCAVATOR, FULLY OPERATED 3.000 375.00
0.000 0.00 0.000 0.00
0152 0152 0010.04 3,500.00 1.000 3,500.00 0161 0161 L006.50 3,565.85 5.000 17,829.25
FIELD OFFICE EACH 1.000 3,500.00 TEMPORARY SEEDING ACRE 5.000 17,829.25
0.000 0.00 6.000 21,395.10
0.000 0.00 0.000 0.00
0153 0153 0020.00 2.00 2,000.000 4,000.00 0162 0162 L022.75 3.10 5,000.000 15,500.00
TRAINING HOUR 2,000.000 4,000.00 TEMPORARY SILT CHECK LF 5,000.000 15,500.00
1,011.000 2,022.00 0.000 0.00
0.000 0.00 0.000 0.00
0154 0154 0030.90 25,000.00 1.000 25,000.00 0163 0163 L022.90 4.00 5,000.000 20,000.00
MOBILIZATION LS 1.000 25,000.00 TEMPORARY SILT FENCE LF 5,000.000 20,000.00
1.000 25,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0155 0155 4022.05 25.00 1,500.000 37,500.00 0164 0164 L022.92 8.00 3,000.000 24,000.00
TEMPORARY SLOPE DRAIN LF 1,500.000 37,500.00 TEMPORARY EARTH CHECK LF 3,000.000 24,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0156 0156 9110.01 95.00 200.000 19,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 19,000.00
7.000 665.00
0.000 0.00
0157 0157 9110.02 100.00 50.000 5,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 5,000.00
OPERATED 0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0165 0165 L032.70 400.00 6.000 2,400.00
TEMPORARY MULCH TON 6.000 2,400.00
0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 676,406.85
Current 676,406.85
In place 504,999.96
This Estimate 0.00
Totals for contract Contracted 6,946,796.11
Current 7,051,008.38
In place 7,534,207.35

This Estimate

4,267.08



